
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/02/2009

ESTIMATE SUMMARY 08:34:03

CONTID: C14373         ESTIMATE NO: 0007 PROG 2005

PCN: 14373-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wildcat Bridge Replacement PERCENT TIME:

PROJECT NO: STA R400-147                  

Wildcat Bridge Rehab

NAME OF ROAD: 052B

PROJECT COUNTIES: MORGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 03/28/2009 DATE TIME STARTED 09/02/2008

14290 HILLTOP RD. DATE LET 07/24/2008 DATE WORK BEGAN

 DATE AWARDED 08/13/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2008 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 09/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,587,855.06 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,479,416.28 NON-PARTICIPATING 16,804.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.33

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

64.21%

568,262.01

16,804.00

16,804.00

16,804.00

$

$

$

$

17,700.00

1,001,893.05

1,019,593.05

0.00

1,019,593.05

-22,191.24

0.00

997,401.81

0.00

AMOUNT DUE 997,401.81 16,804.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,804.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.0
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 3,333.000 3,333.000

SY  0.000 0.00

2.00000 3,333.000 6,666.00

202-00220  
 

0010 REMOVAL OF PAVEMENT MARKING 500.000 229.000

SF  0.000 0.00

2.05000 229.000 469.45

202-00250  
 

0015 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF FENCE 5,895.000 2,314.000

LF  0.000 0.00

0.65000 2,314.000 1,504.10

202-01000  
 

0025 *REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

202-06000  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,178.000 11,845.000

CY  1,000.000 11,500.00

11.50000 12,845.000 147,717.50

203-00060  
 

0035 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01100  
 

0040 BLADING 50.000 8.000

HOUR 0.000 0.00

110.00000 8.000 880.00

203-01500  
 

0045 DOZING 50.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01550  
 

0050 WETLAND TOPSOIL 272.000 0.000

CY  0.000 0.00

7.50000 0.000 0.00

207-00305  
 

0055 STOCKPILE WETLAND TOPSOIL 296.000 296.000

CY  0.000 0.00

4.00000 296.000 1,184.00

207-00310  
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (12 INCH) 740.000 740.000

LF  0.000 0.00

4.25000 740.000 3,145.00

208-00002  
 

0065 *EROSION BALES (WEED FREE) 100.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0070 *SILT FENCE 500.000 0.000

LF  0.000 0.00

0.75000 0.000 0.00

208-00020  
 

0075 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

208-00045  
 

0080 *STORM DRAIN INLET PROTECTION (TYPE 1) 80.000 80.000

LF  0.000 0.00

7.50000 80.000 600.00

208-00051  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

208-00070  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00100  
 

0091 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

208-00103  
 

0093 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

208-00105  
 

0095 EROSION CONTROL SUPERVISOR 40.000 15.000

DAY 0.000 0.00

85.00000 15.000 1,275.00

208-00206  
 

0100 TEMPORARY BERMS 1,500.000 1,380.000

LF  0.000 0.00

2.25000 1,380.000 3,105.00

208-00300  
 



CONTID: C14373         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00810  
 

0110 *SEEDING (NATIVE) 5.800 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

212-00006  
 

0115 *SOIL CONDITIONING 5.800 0.000

ACRE 0.000 0.00

1,550.00000 0.000 0.00

212-00032  
 

0120 *MULCHING (WEED FREE HAY) 5.800 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

213-00002  
 

0125 *MULCH TACKIFIER 1,160.000 0.000

LB  0.000 0.00

2.05000 0.000 0.00

213-00061  
 

0130 *SOIL BINDER 4.200 4.200

ACRE 0.000 0.00

825.00000 4.200 3,465.00

213-00100  
 

0135 *SOIL RETENTION BLANKET (STRAW/COCONUT) 550.000 0.000

SY  0.000 0.00

1.45000 0.000 0.00

216-00041  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 1,482.000 469.000

CY  0.000 0.00

40.00000 469.000 18,760.00

304-06007  
 

0145 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-00720  
 

0150 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 3,160.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-33741  
 

0155 GEOTEXTILE (EROSION CONTROL) (CLASS A) 44.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

420-00100  
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 RIPRAP (12 INCH) 4.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

506-00212  
 

0165 18 INCH CORRUGATED STEEL PIPE 60.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-10180  
 

0170 18 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

603-30018  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 675.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

606-00301  
 

0180 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0185 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0190 *END POST 6.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

607-00005  
 

0195 *CORNER AND LINE BRACE POST 8.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-00010  
 

0200 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,594.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

607-01100  
 

0205 *FENCE (PLASTIC) 217.000 217.000

LF  0.000 0.00

9.00000 217.000 1,953.00

607-11525  
 

0210 *FENCE (TEMPORARY) 3,096.000 3,096.000

LF  0.000 0.00

1.35000 3,096.000 4,179.60

607-11580  
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *20 FOOT GATE 3.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

607-60120  
 

0220 *CURB TYPE 6 (SECTION M) 150.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

609-60011  
 

0225 DELINEATOR (FLEXIBLE) (TYPE I) 25.000 8.000

EACH 0.000 0.00

53.00000 8.000 424.00

612-00041  
 

0230 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

612-00043  
 

0232 BARRICADE (TYPE 3 F-B) 2.000 2.000

EACH 0.000 0.00

594.00000 2.000 1,188.00

614-80312  
 

0235 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

615-00030  
 

0240 12 INCH CULVERT PIPE 40.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

617-00012  
 

0245 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

21,000.00000 1.000 21,000.00

617-03000  
 

0250 *DETOUR PAVEMENT 4,294.000 4,294.000

SY  0.000 0.00

29.00000 4,294.000 124,526.00

621-00450  
 

0255 *CONSTRUCTION SURVEYING 1.000 0.660

L S 0.000 0.00

15,000.00000 0.660 9,900.00

625-00000  
 

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

85,702.63000 1.000 85,702.63

626-00000  
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 PAVEMENT MARKING PAINT 65.000 23.000

GAL 0.000 0.00

48.00000 23.000 1,104.00

627-00001  
 

0270 EPOXY PAVEMENT MARKING 21.000 0.000

GAL 0.000 0.00

105.00000 0.000 0.00

627-00005  
 

0275 *FLAGGING 1,000.000 366.500

HOUR 0.000 0.00

19.50000 366.500 7,146.75

630-00000  
 

0280 *TRAFFIC CONTROL INSPECTION 118.000 91.000

DAY 27.000 2,349.00

87.00000 118.000 10,266.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 80.000 79.000

DAY 1.000 385.00

385.00000 80.000 30,800.00

630-00012  
 

0290 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

525.00000 2.000 1,050.00

630-80002  
 

0295 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

152.00000 1.000 152.00

630-80336  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 13.000

EACH 0.000 0.00

31.00000 13.000 403.00

630-80341  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 9.500

EACH 0.000 0.00

42.00000 9.500 399.00

630-80342  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 4.000

EACH 0.000 0.00

42.00000 4.000 168.00

630-80343  
 

0311 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 30.000 15.000

SF  0.000 0.00

23.60000 15.000 354.00

630-80344  
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0313 VERTICAL PANEL 18.000 9.000

EACH 0.000 0.00

38.50000 9.000 346.50

630-80350  
 

0315 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,550.00000 1.000 2,550.00

630-80355  
 

0320 *DRUM CHANNELIZING DEVICE 50.000 18.500

EACH 0.000 0.00

27.00000 18.500 499.50

630-80360  
 

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

630-80363  
 

0327 CONCRETE BARRIER (TEMPORARY) 390.000 195.000

LF  0.000 0.00

26.00000 195.000 5,070.00

630-80370  
 

0330 *TRAFFIC CONE 100.000 21.500

EACH 0.000 0.00

7.50000 21.500 161.25

630-80380  
 

0335 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0340 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0345 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0350 F/A FUEL COST ADJUSTMENT 1,000.000 -2,247.810

F A -821.500 -821.50

1.00000 -3,069.310 -3,069.31

700-70016  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0365 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A PHONE SERVICE 1,094.880 1,094.880

F A 0.000 0.00

1.00000 1,094.880 1,094.88

700-70220  
 

0375 F/A EROSION CONTROL 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0435 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

900-00030  
 

CAT 0200 $13,412.50 500,139.85CURRENT AMT 1,049,093.86 $$

CAT NO0300 STRUCTURES 

0380 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

202-00400  
 

0385 STRUCTURE EXCAVATION 1,146.000 1,146.000

CY  0.000 0.00

9.00000 1,146.000 10,314.00

206-00000  
 

0390 STRUCTURE BACKFILL (CLASS 1) 478.000 359.000

CY  119.000 3,391.50

28.50000 478.000 13,623.00

206-00100  
 

0395 CONCRETE CLASS D (BOX CULVERT) 870.000 870.000

CY  0.000 0.00

300.00000 870.000 261,000.00

601-03030  
 

0400 *REINFORCING STEEL 160,353.000 160,353.000

LB  0.000 0.00

1.00000 160,353.000 160,353.00

602-00000  
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PCN: 14373-BID    ESTIMATE RUN 04/02/2009

PROJECT: STA R400-147                  ESTIMATE NO: 0007 08:34:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0405 *REINFORCING STEEL (EPOXY COATED) 14,976.000 14,976.000

LB  0.000 0.00

1.20000 14,976.000 17,971.20

602-00020  
 

0410 BRIDGE RAIL TYPE 10M 252.000 126.000

LF  0.000 0.00

150.00000 126.000 18,900.00

606-11030  
 

0430 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 -408.000

DOL 0.000 0.00

1.00000 -408.000 -408.00

900-00006  
 

CAT 0300 $3,391.50 501,753.20CURRENT AMT 521,061.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00002  
 

0420 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012  
 

0425 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

620-00020  
 

CAT 0400 $0.00 17,700.00CURRENT AMT 17,700.00 $$

PROJECT TOTAL 16,804.00 $ 1,019,593.05CURRENT AMT 1,587,855.06 $$


